
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:12 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 632 Date: 03-Oct-2014 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 851

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection nor desk work today because I was on vacation. ABF requested approve of PS-3 detail for
the missing PS-3 clamps along the bike path. 2 each PS-3 clamps for the 6" CCSF Reclaimed water line
were delivered to Pier 7.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Material Inspection

2 each PS-3 clamps for the 6" CCSF Reclaimed water line were delivered to Pier 7. The are
replacements for clamps that were found to be missing during the final inspection of the line.

The clamps were fabricated at Hester Fabrication in Oakland, and were delivered with the appropriate
COCs and Mill certs. I inspected them, determined that they were free of damage, and was the material
described in the packings slips, COCs, and Mill Certs.

121 0-000-000.121
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